SFUND RECORDS CTR

46790
PERCHLORATE DEMONSTRATION PROJECT
TENTATIVE SCHEDULE OF ACTIVITIES
REVISED 11/4/98
| May | June [ July [ August |
ID__|Task Name Duration |  Start Finish 419 | 46 [ 53 | 510 [ sn7 | S54 53 ] em | ena [ e21 [ ems | ws | w12 [ e | 726 | 82 | e9 | 816 [ er3 | 830
1[I Big Datton Site Preparation 38d 5/4/98 |  6/24/98 ) ——
2 1 - Site Modifications Construction 6d 514198 5/11/98 _
3 | 2-Big Dalton Well Start-up Atternpt 1d| 6/19/98|  6/19/98
9 p Attemp @ 6o
4 3 - Big Dalton Pump Removed for Repairs 1d 6/23/98 6/23/98
& o3
§ {1l Caigon Carbon Demonstration Project 70d|  6/29/98|  101/98 P
6 | 1-On-Site Work 5d| 612698 77298 ‘
T | B Opereo il I -h
8 | 3-Report Submittal 1d| 10/1/98]  10/1/98 :
9 | . Calgon Carbon Project at JPL 61d| 9/11/98|  12/3/98
10 | 1-Move to MW-7 Site / Installation ad| 9/11/98| 9/15/98
11 | 2-MW-7 Well Startup 5d| 9/16/98|  9/22/98
12 3- Operations at MW-7 20d 9/23/98 10/20/98
13 | 4-Transfer to MW-16 Site 2d| 10/21/98 | 10/22/98
14 | 5-MW-16 Well Startup 5d| 10/23/98| 10/29/98
15 | 6- Operations at MW-16 20d| 10/30/98| 11/26/98
16 | 7 - Decommission Site 5d| 11/27/98|  12/3/98
17 |IV. Montgomery-Watson Demonstration Project 166d 5/5/98 |  12/21/98 ﬁ
19| - Beneh-Scale Work 34| ose) omese |
19 | 2- On-Site Work for Pilot-Scale Plant 10d| 10/12/98| 10/23/98
20 3 - Pilot-Scale Plant Operations 50d| 10/26/98 1/1/99
21 4- Report Submittat 1d 1/18/99 1/18/99
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PERCHLORATE DEMONSTRATION PROJECT
TENTATIVE SCHEDULE OF ACTIVITIES

REVISED 11/4/98
September [ October November [ December 1 January
ID__|Task Name Duration | _ Start Finish o6 [ oen3 [ 90 [ o7 | 104 [ 1011 | 1018 [ 1025 111 [ 18 T 1ans [ 12 [ e | 126 [ 1213 | 1220 [ 1227 [ w3 [ w0 | 17
1 1. Big Dalton Site Preparation 38d 5/4/98 6/24/98 :
2 1 - Site Modifications Construction 6d 5/4/98 5/11/98
3 2 - Big Dalton Well Start-up Attempt 1d 6/19/98 6/19/98
4 3 - Big Daiton Pump Removed for Repairs 1d 6/23/98 6/23/98
§ |l Calgon Carbon Demonstration Project 70d 6/29/98 10/1/98 —
6 | 1-On-Site Work 5d|  6/26/98 712/98
7 | 2-Operations 24d 7/7/98 8/7/98
8 | 3-Report Submittal 1d| 10/1/98| 10/1/98 & 101
9 | Calgon Carbon Project at JPL 61d) 91198  12/3/98 e e ————— 4
10 1 - Move to MW-7 Site / Installation 4d 9/11/98 9/15/98
11 | 2-MW-7 Well Startup 5d| 9/16/98|  9/22/98
12 | 3- Operations at MW-7 20d| 9/23/98| 10/20/98
13 | 4-Transfer to MW-16 Site 2d| 10/21/98| 10/22/98
14 | 5-MW-16 Well Startup 5d| 10/23/98| 10/29/98
15 | 6- Operations at MW-16 20d| 10/30/98| 11/26/98
16 7 - Decommission Site 5d| 11/27/98 12/3/98
17 | IV. Montgomery-Watson Demonstration Project 166d 5/5/98 | 12/21/98 e . 4
18 | 1-Bench-Scale Work 35d 5/4/98|  6/19/98
19 | 2- On-Site Work for Pilot-Scale Plant 10d| 10/12/98| 10/23/98
20 3 - Pilot-Scale Plant Operations 50d| 10/26/98 1/1/99
21 | 4- Report Submittal 1d]  118/09|  1/18/99 P
J
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